

**GA SOUTH MUNICIPAL ASSEMBLY
NGLESHIE AMANFRO**



2020 PARTICIPATORY MONITORING AND EVALUATION ACTION PLAN

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
1.	Construction of MCE Residence	Tuba	IGF	Field Visits and Photographing the Evidence	Construction MCE Residential Accommodation at Tuba monitored and Evaluated	x	x	x	x	500	MPCU	Selected Departments/Honorary Assembly Members, Opinion leaders
2.	Construction of MCD Residence	Tuba	IGF	Field Visits and Photographing the Evidence	Construction of MCD Residential Accommodation at Tuba monitored and Evaluated	x	x	x	x	500	MPCU	Selected Departments/Honorary Assembly Members, Opinion leaders

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
3.	Grading of selected Roads	Obom/Domeabra	DACF	Field Visits, Observational and Photographing	Grading of selected roads at Obom/Domeabra Monitored and Evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
4.	Drains/Desilting	Municipal Wide	DACF	Field Visits, Observational and Photographing	Desilting of Selected Drains Monitored and Evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
5.	Construction Of CHPS	Domeabra	DACF	Field Visits, Observational and	Domeabra CHPS Compound at Domeabra	x	x	x	x	500	MPCU	Selected Departments/Hon

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
				Photographing	Monitored and Evaluated							. Assembly Members, Opinion leaders
6.	Construction Of CHPS	Fankyene	DACF	Field Visits, Observational and Photographing	Construction of CHPS Compound at Fankyene monitored and evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
7.	Construction of CHPS Compound at Akweiman	Akweiman	DACF	Field Visits, Observational and Photographing	Construction of CHPS Compound at Akweiman Monitored And Evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon. Assembly

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
												Members , Opinion leaders
8.	Construction of CHPS Compounds at Kofi Kwei	Kofi Kwei	DACF	Field Visits, Observational and Photographing	Construction of CHPS Compound at Kofi Kwei Monitored And Evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon . Assembly Members , Opinion leaders
9.	Construction Of 2 Bedroom Semi Detached Nurses Quarters	Tuba	DDF	Field Visits, Observational and Photographing	Construction Of 2 Bedroom Semi Detached Nurses Quarters at Tuba Monitored and Evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon . Assembly Members ,

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
												Opinion leaders
10.	Construction Of 3Unit Classroom Block	Amanfro Top Town	DACF	Field Visits, Observational and Photographing	Construction of 1No. 3Unit Classroom Block at Amanfro monitored and evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
11.	Construction Of 1No. 2 Storey 6Unit Classroom Block	Amanfro	DACF	Field Visits, Observational and Photographing	Construction of 1No. 2 Storey 6Unit Classroom Block at Amanfro monitored and evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
12.	Construction Of Three Unit Classroom Block	Kokrobite	DACF	Field Visits, Observational and Photographing	Construction Of Three Unit Classroom Block at Kokrobite Monitored and Evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
13.	Construction of 1No. 3 Unit classroom block at Amuman	Amuman	DACF	Field Visits, Observational and Photographing	Construction Of 1No. 1No. 3 Unit classroom block at Amuman Monitored And Evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
14.	Construction of 1No. 3unit Classroom	Avornyokope	DACF	Field Visits, Observational and	Construction Of 1No. 3unit Classroom block	x	x	x	x	500	MPCU	Selected Departments/Hon

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
	block with Ancillary facilities at Avornyokope			Photographing	with Ancillary facilities at Monitored And Evaluated							. Assembly Members, Opinion leaders
15.	Construction of 12Unit Classroom Block	Ngleshie Amanfro SHS	GETFUND	Field Visits, Observational and Photographing	Construction Of 1No. 12unit Classroom block at Ngleshie Amanfro SHS Monitored And Evaluated			x		500	MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
16.	Construction of 1No. 6Unit Classroom Block	Amanfro	GETFUND	Field Visits, Observational and Photographing	Construction Of 1No. 6 unit Classroom block at Ngleshie Amanfro			x		500	MPCU	Selected Departments/Hon. Assembly

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
					Monitored And Evaluated							Members , Opinion leaders
17.	Construction Of Divisional Police Headquarters	Tuba	DDF	Field Visits, Observational and Photographing	Construction Of Divisional Police Headquarters at Tuba Monitored and Evaluated	x	x	x	x	500	MPCU	Selected Departments/Hon . Assembly Members , Opinion leaders
18.	Construction Of Community Centre	Amanfro	DDF	Field Visits, Observational and Photographing	Construction Of Community Centre at Amanfro Monitored And Evaluated	x	x	x	x		MPCU	Selected Departments/Hon . Assembly Members ,

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
												Opinion leaders
19.	Construction of Municipal Court	Amanfro	GOG	Field Visits, Observational and Photographing	Construction Of Municipal Court at Amanfro Monitored And Evaluated	x	x	x	x		MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
20.	Construction of 1No. 10 seater water Closet Facility	Kokrobite	DACF	Field Visits, Observational and Photographing	Construction 1No. 10 Seater Water Closet Monitored And Evaluated	x	x	x	x		MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
21.	Repair Works of Danchira Police Station	Danchira	DACF	Field Visits, Observational and Photographing	Repair Works of Danchira Police Station Monitored And Evaluated	x	x	x	x		MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
22.	Construction of speed humps	Municipal Wide	DACF	Field Visits, Observational and Photographing	Construction speed humps Monitored And Evaluated		x	x		500	MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
23.	Maintain urban/ feeder roads	Municipal Wide	DACF	Field Visits, Observational and	Maintenance of Urban/Feeder		x	x		500	MPCU	Selected Departments/Hon

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
				Photographing	Monitored And Evaluated							. Assembly Members, Opinion leaders
24.	Drilling of Mechanised Boreholes	Municipal Wide	Coastal Development Authority	Field Visits, Observational and Photographing	Maintenance of Urban/Feeder Monitored And Evaluated		x	x		500	MPCU	Selected Departments/Hon. Assembly Members, Opinion leaders
25.	Monitor School Feeding Activities in the Municipality	Beneficiary Schools	School Feeding Secretariat	Field Visits, Observational and Photographing	School Feeding Activities monitored				x	500	Central Admin	MPCU/MED

S/N	Projects/Programmes	Location	Source Of Funding	Methodology	Output Indicator	Timeframe (Quarterly)				Indicative Budget	Leading Department/Units	Collaborating Departments/Units
						1st	2nd	3rd	4th			
26.	Monitor Green Skills Ghana Project	Beneficiary Communities	Plan International Ghana	Field Visits, Focused Group Discussion, Observational and Photographing	Green Skills Activities monitored			x		500	MPCU	Agric/Plan Ghana International
27.	LEAP Programme	Municipal Wide	DACF	Field Visits, Focused Group Discussion, Observational and Photographing	LEAP Program Activities monitored	x				DACF	MPCU	Agric/Plan Ghana International

